

Schedule of Campus Master Planning (CMP)

	Q3-Q4 2007 (Sept - Dec)	Q1 2008 (Jan - Mar)	Q2 2008 (Apr - Jun)	Q3 2008 (Jul - Sept)	Q4 2008 (Oct - Dec)
Milestones	Launch of feedback collection program on CMP & Preliminary Master Plan Proposals (PMPP)	Appointment of consultant to undertake CMP	Scheme development	Production of detailed campus plans	Announcement of the final CMP
Activities	<ul style="list-style-type: none"> • Presentation sessions by consultants for University members • Exhibition & website launch • Meetings with alumni leaders, honorary architects & other stakeholder groups • Presentations at 4 Colleges' assemblies • Opinion exchange at student forums 	<ul style="list-style-type: none"> • Inception field surveys / data collection • Stakeholder engagement workshops 	<ul style="list-style-type: none"> • Stakeholder engagement workshops • Development of planning principles and conceptual design 	<ul style="list-style-type: none"> • Technical assessment • Production of detailed campus plan • In-depth workshops for members of the University community 	<ul style="list-style-type: none"> • Consolidation of feedback • Finalization of CMP • Announcement and exhibition of the final CMP
<i>On-going collection of feedback from the University community</i>					